



SOMERFIELD
NEIGHBOURHOOD
at the heart of everything

GRASSING TIMING

Grassing Completed (based on Practical Completion date)

Stage 1A 1C 1D Streetscapes	9-Apr-10
Stage 1E Streetscape	5-May-11
Stage 1B Streetscape	31-May-11
Stage 1F Streetscape	22-Aug-12
Stage 1J, K & L Streetscapes	15-Mar-12
Stage 10, 11, 12 & 13 Streetscapes	14-Mar-13
Stage 18 Streetscape	22-Aug-12
Stage 14a, 15, 16, 25-28 Streetscapes	19-Dec-13
Stage 32 Streetscape	9-Apr-15
Stages 15A, 16A, 17, 17A Streetscapes	9-Apr-15
Stages 19, 20, 30, 33, Streetscapes	11-Nov-15
